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ESTIMATE RUN 05/09/2008

ESTIMATE SUMMARY 14:57:10
CONTID: C16564 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16564-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 66.0 DAYS TIME ALLOW: 6/20/20( FIXED COMPLETION DAT
US 36 ITS EQUIPMENT (FED TO BO PERCENT TIME:  61.11 ORIG TIME ALLOW: 6/20/20( FIXED COMPLETION DAT
PROJECT NO: ITS0361-087
US 36 ITS EQUIPMENT (FED TO BO
NAME OF ROAD: 0368
PROJECT COUNTIES: BROOMFIELD, REGION 6
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 05/09/2008 DATE TIME STARTED 03/05/2008
250 N. MAIN ST. DATE LET 01/31/2008 DATE WORK BEGAN
DATE AWARDED 02/11/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/25/2008 DATE ACCEPTED
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 03/05/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 668,599.00 PARTICIPATING $ 19,618.96 $ 3,694.72
AWARD PROJECT AMT: $ 602,474.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 2.93% TOTAL EARNINGS 19,618.96 3,694.72
FUNDS AVAILABLE: $ 648,980.04 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 19,618.96 3,694.72
TOTAL CLAIMS: $ 0.00 RETAINAGE -588.57 -110.84
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 19,030.39 3,583.88
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 19,030.39 3,583.88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,583.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16564-BID ESTIMATE RUN 05/09/2008
PROJECT: ITS0361-087 ESTIMATE NO: 0002 14:57:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597 POTHOLING 50.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0010 208-00002 EROSION LOG (12 INCH) 50.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0015 208-00050 STORM DRAIN INLET PROTECTION 10.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0020 208-00205 EROSION CONTROL SUPERVISOR 20.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0025 210-00473 RESET TV CAMERAS 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0030 607-11580 FENCE (TEMPORARY) 400.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0035 613-00206 2 INCH ELECTRICAL CONDUIT (BORED) 550.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0040 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0045 613-07034 PULL BOX (24"X36"X18") 4.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0050 613-50375 SOLAR COLLECTION SYSTEM 1.000 0.000
EACH 0.000 0.00
9,060.00000 0.000 0.00
0055 614-10320 SYSTEM INTERGRATION AND TESTING 1.000 0.180
LS 0.040 3,144.72

78,618.00000 0.220 17,295.96
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PCN: 16564-BID ESTIMATE RUN 05/09/2008
PROJECT: ITS0361-087 ESTIMATE NO: 0002 14:57:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 614-72887 MICROWAVE VEHICLE RADAR DETECTOR 6.000 0.000
EACH 0.000 0.00
8,500.00000 0.000 0.00
0065 614-72893 SIGNAL CABLE 300.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0070 614-75855 TRAFFIC SIGNAL CONTROLLER CABINET (INSTALL ONLY) 4.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
0075 614-86006 TELEMETRY (MASTER) 8.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0080 614-86007 SERIAL TO IP CONVERTER 9.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0085 614-86101 *WIRELESS MESH ROUTER 18.000 0.000
EACH 0.000 0.00
6,005.00000 0.000 0.00
0090 614-86102 *WIRELESS DEVICE ROUTER 13.000 0.000
EACH 0.000 0.00
5,450.00000 0.000 0.00
0095 614-86103 *WIRELESS ROUTER CONTROLLER 1.000 0.000
EACH 0.000 0.00
18,110.00000 0.000 0.00
0100 614-86106 TELEMETRY (FIELD) (INSTALL ONLY) 8.000 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
0105 614-87010 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 100.000 0.000
LF 0.000 0.00
44.50000 0.000 0.00
0110 614-87020 OPTICAL TRANSCEIVER 2.000 0.000
EACH 0.000 0.00

2,400.00000 0.000 0.00



CONTID: Cle564 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16564-BID ESTIMATE RUN 05/09/2008
PROJECT: ITS0361-087 ESTIMATE NO: 0002 14:57:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-87321 CLOSED CIRCUIT TELEVISION (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00
1,565.00000 0.000 0.00
0120 614-87325 CLOSED CIRCUIT TELEVISION POLE 3.000 0.000
EACH 0.000 0.00
5,140.00000 0.000 0.00
0125 614-87660 VIDEO ENC/DEC 5.000 0.000
EACH 0.000 0.00
4,975.00000 0.000 0.00
0130 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
42,500.00000 0.000 0.00
0135 630-00000 *FLAGGING 200.000 0.000
HOUR 0.000 0.00
20.00000 0.000 0.00
0140 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 0.000 0.00
82.00000 0.000 0.00
0145 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 2.000
DAY 1.000 550.00
550.00000 3.000 1,650.00
0150 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0155 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 1.500
EACH 0.000 0.00
82.00000 1.500 123.00
0160 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 0.000 0.00
82.00000 0.000 0.00
0165 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000
SF 0.000 0.00

22.00000 0.000 0.00
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PCN: 16564-BID ESTIMATE RUN 05/09/2008
PROJECT: ITS0361-087 ESTIMATE NO: 0002 14:57:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.000 0.00
550.00000 0.500 275.00
0175 630-80359 *PORTABLE MESSAGE SIGN PANEL 15.000 0.000
DAY 0.000 0.00
110.00000 0.000 0.00
0180 630-80360 *DRUM CHANNELIZING DEVICE 30.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0185 630-80380 *TRAFFIC CONE 200.000 25.000
EACH 0.000 0.00
11.00000 25.000 275.00
0190 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
10,600.00000 0.000 0.00
0195 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70016 F/A FUEL COST ADJUSTMENT 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70074 F/A OBTAIN POWER FROM 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16564-BID ESTIMATE RUN 05/09/2008
PROJECT: ITS0361-087 ESTIMATE NO: 0002 14:57:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 700-70380 F/A EROSION CONTROL 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 668,599.00 $ 3,694.72 % 19,618.96
PROJECT TOTAL CURRENT AMT $ 668,599.00 $ 3,694.72 8 19,618.96



